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ESTIMATE RUN 03/02/2011

ESTIMATE SUMMARY 07:52:18

CONTID: C17046         ESTIMATE NO: 0003 PROG 2005

PCN: 17046-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 - FORTINO/MORRIS TO BALTIMORE PERCENT TIME:

PROJECT NO: SHE 0503-071                  

US 50 - FORTINO/MORRIS TO BALTIMORE

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 02/28/2011 DATE TIME STARTED 11/01/2010

1541 STOCKYARD ROAD DATE LET 10/07/2010 DATE WORK BEGAN

 DATE AWARDED 10/13/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/01/2010 DATE ACCEPTED

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 11/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,402,469.30 PARTICIPATING $ $ 119,203.99

AWARD PROJECT AMT: 1,917,447.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 34,826.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,576.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.59

FIXED COMPLETION DATE

FIXED COMPLETION DATE

16.20%

2,013,242.24

119,203.99

154,030.59

150,454.47

$

$

$

$

389,227.06

0.00

389,227.06

34,826.60

424,053.66

-9,799.56

0.00

414,254.10

0.00

AMOUNT DUE 414,254.10 150,454.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 150,454.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

120.0 TIME ALLOW: 6/30/2011 ??:??:??

ORIG TIME ALLOW: 6/30/2011 ??:??:??
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

12,700.00000 12,700.001.000

0.00

0010 Removal of Structure (Sign) 0.000

0.000

202-00001  
 

1.000

EACH

850.00000 0.000.000

0.00

0015 Removal of Tree 5.000

0.000

202-00010  
 

7.000

EACH

150.00000 750.005.000

0.00

0020 Removal of Headwall 0.000

0.000

202-00015  
 

1.000

EACH

500.00000 0.000.000

0.00

0025 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

29.000

SY  

3.45000 0.000.000

0.00

0030 Removal of Riprap 0.000

0.000

202-00027  
 

92.000

SY  

9.00000 0.000.000

0.00

0035 *Removal of Barricade 1.000

0.000

202-00070  
 

1.000

EACH

75.00000 75.001.000

0.00

0040 *Removal of Delineator 6.000

0.000

202-00090  
 

16.000

EACH

3.00000 18.006.000

0.00

0045 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

41.000

SY  

3.45000 0.000.000

0.00

0050 Removal of Sidewalk 152.000

0.000

202-00200  
 

1,194.000

SY  

3.00000 456.00152.000

0.00

0055 Removal of Curb 87.000

0.000

202-00201  
 

234.000

LF  

4.00000 348.0087.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Gutter 0.000

0.000

202-00202  
 

160.000

LF  

4.00000 0.000.000

0.00

0065 Removal of Curb and Gutter 342.000

20.000

202-00203  
 

3,734.000

LF  

4.00000 1,448.00362.000

80.00

0070 Removal of Concrete Curb Ramp 2.000

0.000

202-00206  
 

6.000

SY  

5.00000 10.002.000

0.00

0075 Removal of Asphalt Mat 498.000

467.260

202-00220  
 

8,040.000

SY  

7.00000 6,756.82965.260

3,270.82

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,355.000

SY  

5.90000 0.000.000

0.00

0085 Removal of Pedestrian Rail 0.000

0.000

202-00420  
 

24.000

LF  

10.00000 0.000.000

0.00

0090 *Removal of Light Standard 0.000

0.000

202-00700  
 

4.000

EACH

250.00000 0.000.000

0.00

0095 *Removal of Power Pole 1.000

0.000

202-00710  
 

1.000

EACH

250.00000 250.001.000

0.00

0100 *Removal of Ground Sign 4.000

0.000

202-00810  
 

15.000

EACH

30.00000 120.004.000

0.00

0105 *Removal of Sign Panel 0.000

0.000

202-00821  
 

10.000

EACH

20.00000 0.000.000

0.00

0110 Removal of Fence 543.000

0.000

202-01000  
 

1,038.000

LF  

1.75000 950.25543.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Guardrail Type 5 259.000

0.000

202-01150  
 

259.000

LF  

2.95000 764.05259.000

0.00

0120 Sawing Asphalt Material (10 Inch) 234.000

920.000

202-05030  
 

1,790.000

LF  

1.60000 1,846.401,154.000

1,472.00

0125 Unclassified Excavation (Special) 0.000

933.000

203-00040  
 

5,319.000

CY  

22.05000 20,572.65933.000

20,572.65

0130 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

3,000.000

CY  

6.00000 0.000.000

0.00

0135 Potholing 120.000

0.000

203-01597  
 

200.000

HOUR

100.00000 12,000.00120.000

0.00

0140 Structure Backfill (Class 1) 0.000

20.000

206-00100  
 

30.000

CY  

19.00000 380.0020.000

380.00

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

200.00000 0.000.000

0.00

0150 Relay Sprinkler System 0.000

0.000

210-02510  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0155 Aggregate Base Course (Class 6) 495.680

1,362.740

304-06000  
 

8,032.000

TON 

20.10000 37,354.241,858.420

27,391.07

0160 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

2,945.000

TON 

65.70000 0.000.000

0.00

0165 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

2,440.000

TON 

77.70000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

1,136.000

GAL 

1.50000 0.000.000

0.00

0175 *Concrete Sidewalk 0.000

0.000

608-00000  
 

2,191.000

SY  

31.85000 0.000.000

0.00

0180 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

100.000

SY  

47.65000 0.000.000

0.00

0185 *Truncated Domes 0.000

0.000

608-00015  
 

206.000

SF  

45.00000 0.000.000

0.00

0190 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

157.000

LF  

14.45000 0.000.000

0.00

0195 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

299.000

LF  

12.55000 0.000.000

0.00

0200 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

599.000

LF  

10.15000 0.000.000

0.00

0205 *Curb and Gutter Type 2 (Section II-M) 0.000

416.000

609-21021  
 

2,274.000

LF  

15.15000 6,302.40416.000

6,302.40

0210 *Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

74.000

LF  

22.00000 0.000.000

0.00

0215 Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

369.000

LF  

11.00000 0.000.000

0.00

0220 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

501.000

SF  

10.50000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Surveying 0.220

0.218

625-00000  
 

1.000

L S 

19,500.00000 8,541.000.438

4,251.00

0230 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

125,150.00000 62,575.000.500

0.00

0235 Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

3,000.00000 750.000.250

0.00

0240 *Flagging 120.000

0.000

630-00000  
 

1,000.000

HOUR

21.00000 2,520.00120.000

0.00

0245 *Traffic Control Inspection 37.000

15.000

630-00007  
 

81.000

DAY 

35.00000 1,820.0052.000

525.00

0250 *Traffic Control Management 23.000

13.000

630-00012  
 

198.000

DAY 

225.00000 8,100.0036.000

2,925.00

0255 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

396.000

HOUR

1.00000 0.000.000

0.00

0260 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

4.000

EACH

300.00000 300.001.000

0.00

0265 *Flagging Station Light 0.500

0.000

630-80305  
 

2.000

EACH

1,000.00000 500.000.500

0.00

0270 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

150.00000 0.000.000

0.00

0275 *Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

14.000

EACH

35.00000 87.502.500

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size B) 15.500

0.000

630-80342  
 

48.000

EACH

55.00000 852.5015.500

0.00

0285 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

55.00000 0.000.000

0.00

0290 *Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

350.00000 350.001.000

0.00

0295 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3.000

EACH

3,500.00000 3,500.001.000

0.00

0300 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

4.000

EACH

500.00000 0.000.000

0.00

0305 *Drum Channelizing Device 40.500

0.000

630-80360  
 

300.000

EACH

22.00000 891.0040.500

0.00

0310 Concrete Barrier (Temporary) 686.000

0.000

630-80370  
 

1,372.000

LF  

30.60000 20,991.60686.000

0.00

0315 *Traffic Cone 24.000

0.000

630-80380  
 

100.000

EACH

4.00000 96.0024.000

0.00

0320 *Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

2.000

EACH

2,900.00000 1,450.000.500

0.00

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

249,300.000

F A 

1.00000 0.000.000

0.00

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0360 F/A OJT Colorado Training Program 0.000

203.750

700-70022  
 

203.750

F A 

1.00000 203.75203.750

203.75

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

50,767.100

F A 

1.00000 0.000.000

0.00

0380 F/A Erosion Control 1,891.000

2,325.500

700-70380  
 

25,000.000

F A 

1.00000 4,216.504,216.500

2,325.50

1105 Construction Traffic Sign (Special) (Faster Signs) 25.000

0.000

630-80344  
 

50.000

SF  

26.80000 670.0025.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-02185  
 

64.000

LF  

75.30000 4,819.2064.000

0.00

1125 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000

SY  

12.50000 0.000.000

0.00

CAT 226,335.8669,699.191,672,063.35CURRENT AMT0200 $ $ $

CAT NO0201 EROSION CONTROL 

0385 Sweeping (With Pickup Broom) 11.000

0.000

203-01622  
 

500.000

HOUR

45.00000 495.0011.000

0.00

0390 Topsoil 0.000

0.000

207-00205  
 

125.000

CY  

22.40000 0.000.000

0.00

0395 Erosion Log (12 Inch) 190.000

0.000

208-00002  
 

400.000

LF  

5.00000 950.00190.000

0.00

0400 Erosion Bales (Weed Free) 12.000

8.000

208-00011  
 

50.000

EACH

15.00000 300.0020.000

120.00

0405 Silt Fence 1,208.000

0.000

208-00020  
 

2,000.000

LF  

1.25000 1,510.001,208.000

0.00

0410 Gravel Bag 174.000

0.000

208-00034  
 

300.000

LF  

10.00000 1,740.00174.000

0.00

0415 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00

0420 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

125.000

LF  

10.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0201 EROSION CONTROL 

0425 Storm Drain Inlet Protection (Type 2) 2.000

0.000

208-00052  
 

80.000

LF  

12.00000 24.002.000

0.00

0430 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0435 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

85.00000 0.000.000

0.00

0440 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

85.00000 0.000.000

0.00

0445 Erosion Control Supervisor 33.000

16.000

208-00205  
 

200.000

HOUR

55.00000 2,695.0049.000

880.00

0450 Modify Structure (Water Quality) 0.000

0.000

210-04025  
 

1.000

EACH

1,350.00000 0.000.000

0.00

0455 Seeding (Native) 0.000

0.000

212-00006  
 

0.200

ACRE

2,500.00000 0.000.000

0.00

0460 Soil Conditioning 0.000

0.000

212-00032  
 

0.200

ACRE

2,500.00000 0.000.000

0.00

0465 Inorganic Mulch (1 1/2-inch Gravel) 0.000

0.000

213-00065  
 

575.000

CY  

42.50000 0.000.000

0.00

0470 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

5,125.000

SY  

0.50000 0.000.000

0.00

0475 Soil Binder 0.000

0.000

213-00100  
 

0.200

ACRE

2,500.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0201 EROSION CONTROL 

0480 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

975.000

SY  

1.50000 0.000.000

0.00

0485 Herbicide Treatment 0.000

0.000

217-00000  
 

5,125.000

SY  

0.20000 0.000.000

0.00

CAT 13,214.001,000.0088,997.50CURRENT AMT0201 $ $ $

CAT NO0202 TRAFFIC 

0490 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

3,500.000

SF  

2.50000 0.000.000

0.00

0495 *Removal of Pull Box 0.000

2.000

202-00827  
 

7.000

EACH

25.00000 50.002.000

50.00

0500 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

5.000

EACH

25.00000 0.000.000

0.00

0505 *Removal of Traffic Signal Pole 0.000

1.000

202-00840  
 

4.000

EACH

250.00000 250.001.000

250.00

0510 *Removal of Pedestal Pole 1.000

1.000

202-00858  
 

2.000

EACH

100.00000 200.002.000

100.00

0515 *Reset Pull Box 0.000

0.000

210-00827  
 

1.000

EACH

50.00000 0.000.000

0.00

0520 *Drilled Caisson (36 Inch) 20.000

0.000

503-00036  
 

95.000

LF  

210.00000 4,200.0020.000

0.00

0525 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

1,000.000

LF  

8.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0530 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

1,050.000

LF  

9.00000 0.000.000

0.00

0535 *2 Inch Electrical Conduit (Plastic) 220.000

0.000

613-01200  
 

250.000

LF  

6.10000 1,342.00220.000

0.00

0540 *3 Inch Electrical Conduit (Plastic) 220.000

46.000

613-01300  
 

280.000

LF  

7.90000 2,101.40266.000

363.40

0545 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

6.000

EACH

438.00000 0.000.000

0.00

0550 *Wiring 0.000

0.250

613-10000  
 

0.500

L S 

18,950.00000 4,737.500.250

4,737.50

0555 *Luminaire High Pressure Sodium (400 Watt) 0.000

1.000

613-70400  
 

4.000

EACH

490.00000 490.001.000

490.00

0560 *Sign Panel (Class I) 0.000

7.500

614-00011  
 

241.000

SF  

15.90000 119.257.500

119.25

0565 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

296.000

SF  

15.00000 0.000.000

0.00

0570 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

6.000

EACH

20.00000 0.000.000

0.00

0575 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

9.000

EACH

110.00000 0.000.000

0.00

0580 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

17.000

EACH

300.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0585 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

3.000

EACH

350.00000 0.000.000

0.00

0590 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

10.000

EACH

440.00000 0.000.000

0.00

0595 *Traffic Signal Face (12-12-12) 0.000

5.000

614-70336  
 

21.000

EACH

590.00000 2,950.005.000

2,950.00

0600 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

4.000

EACH

685.00000 0.000.000

0.00

0605 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

4.000

EACH

975.00000 0.000.000

0.00

0610 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

9.000

EACH

930.00000 0.000.000

0.00

0615 *Intersection Detection System (Camera) 0.000

1.000

614-72886  
 

4.000

EACH

4,500.00000 4,500.001.000

4,500.00

0620 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

0.000

1.000

614-81011  
 

4.000

EACH

1,700.00000 1,700.001.000

1,700.00

0625 *Traffic Signal Pole Steel (1 Mast Arm) (Install Only) 0.000

0.000

614-82011  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0630 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,105.00000 0.000.000

0.00

0635 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

2,264.000

SF  

16.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0640 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

61.000

GAL 

280.00000 0.000.000

0.00

0645 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

307.000

SF  

14.00000 0.000.000

0.00

CAT 22,640.1515,260.15198,038.90CURRENT AMT0202 $ $ $

CAT NO0203 STORM SEWER 

0650 Removal of Inlet 2.000

0.000

202-00019  
 

5.000

EACH

500.00000 1,000.002.000

0.00

0655 Removal of Manhole 1.000

0.000

202-00021  
 

2.000

EACH

500.00000 500.001.000

0.00

0660 Removal of Pipe 185.000

22.000

202-00035  
 

722.000

LF  

12.00000 2,484.00207.000

264.00

0665 Removal of End Section 0.000

0.000

202-00037  
 

2.000

EACH

350.00000 0.000.000

0.00

0670 Plug Culvert 0.000

0.000

202-04001  
 

1.000

EACH

350.00000 0.000.000

0.00

0675 Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

1,500.00000 0.000.000

0.00

0680 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

1,350.00000 0.000.000

0.00

0685 18 Inch Reinforced Concrete Pipe (Complete In Place) 76.000

103.000

603-01185  
 

377.000

LF  

75.30000 13,478.70179.000

7,755.90
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PCN: 17046-BID    ESTIMATE RUN

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 STORM SEWER 

0685 MATERIAL ALLOWANCE 18" RCP Pipe 0.000

25.000LF  

11.80000 295.0025.000

295.00

0690 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

258.000

LF  

83.10000 0.000.000

0.00

0690 MATERIAL ALLOWANCE 24" RCP Pipe 0.000

104.000LF  

19.60000 2,038.40104.000

2,038.40

0690 MATERIAL ALLOWANCE 24" RCP Pipe 0.000

152.000LF  

19.60000 2,979.20152.000

2,979.20

0695 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

414.000

LF  

93.65000 0.000.000

0.00

0700 36 Inch Reinforced Concrete Pipe (Complete In Place) 272.000

109.000

603-01365  
 

817.000

LF  

105.75000 40,290.75381.000

11,526.75

0700 MATERIAL ALLOWANCE 36" RCP Pipe 0.000

195.000LF  

38.00000 7,410.00195.000

7,410.00

0705 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,150.00000 1,150.001.000

0.00

0710 8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

22.000

LF  

35.00000 0.000.000

0.00

0715 Inlet Type C (Special) 0.000

0.000

604-00350  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0720 Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

1.000

EACH

2,350.00000 2,350.001.000

2,350.00
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PCN: 17046-BID    ESTIMATE RUN 03/02/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0203 STORM SEWER 

0725 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

2.000

EACH

4,750.00000 0.000.000

0.00

0730 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

5.000

EACH

6,550.00000 6,550.001.000

0.00

0735 Manhole Slab Base (10 Foot) 0.000

2.000

604-30010  
 

9.000

EACH

2,550.00000 5,100.002.000

5,100.00

0740 Manhole Special 3.000

0.000

604-39000  
 

3.000

EACH

2,550.00000 7,650.003.000

0.00

CAT 93,276.0539,719.25270,680.75CURRENT AMT0203 $ $ $

CAT NO0204 WALLS 

0745 Structure Excavation 150.000

0.000

206-00000  
 

352.000

CY  

11.65000 1,747.50150.000

0.00

0750 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

330.000

CY  

19.00000 0.000.000

0.00

0755 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

926.000

SF  

20.00000 0.000.000

0.00

0760 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

64.000

LF  

24.00000 0.000.000

0.00

0765 *Concrete Class D (Wall) 16.100

11.000

601-03050  
 

65.000

CY  

568.00000 15,392.8027.100

6,248.00

0770 *Reinforcing Steel 1,414.000

0.000

602-00000  
 

6,662.000

LB  

0.95000 1,343.301,414.000

0.00

CAT 18,483.606,248.0073,675.70CURRENT AMT0204 $ $ $
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PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0205 LIGHTING 

0775 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

276.000

LF  

8.00000 0.000.000

0.00

0780 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

1,801.000

LF  

6.10000 0.000.000

0.00

0785 *Pull Box (18"x12"x8") 0.000

0.000

613-07018  
 

12.000

EACH

225.00000 0.000.000

0.00

0790 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

2.000

EACH

438.00000 0.000.000

0.00

0795 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

18,950.00000 0.000.000

0.00

0800 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

12.000

EACH

390.00000 0.000.000

0.00

0805 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

12.000

EACH

2,290.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE Light Standards 0.000

12.000EACH

1,842.00000 22,104.0012.000

22,104.00

0810 *Light Standard Foundation 0.000

0.000

613-40010  
 

12.000

EACH

484.00000 0.000.000

0.00

1135 Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000

L S 

16,518.00000 0.000.000

0.00

CAT 22,104.0022,104.0064,213.10CURRENT AMT0205 $ $ $
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PROJECT: SHE 0503-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0820 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0825 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

0830 Removal of Water Service 0.000

0.000

202-00030  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0835 Reset Fire Hydrant 0.000

0.000

210-00050  
 

1.000

EACH

5,200.00000 0.000.000

0.00

0840 Adjust Structure (Sewer Clean-out) 0.000

0.000

210-04000  
 

1.000

EACH

400.00000 0.000.000

0.00

CAT 0.000.006,800.00CURRENT AMT0500 $ $ $

$ 424,053.66154,030.59$2,402,469.30$CURRENT AMTPROJECT TOTAL


